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NAVAL AIR STATION MOFFETT FIELD, CALIFORNIA

INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
September 1993

Progress During the Report Period

The following activities were accomplished during the reporting period:

Completed the Final Additional Investigation of Inferred Sources Field Work Plan.

Completed the Final Remedial Design/Remedial Action (RD/RA) Work Plan for
West-Side Aquifer Source Remediation.

Completed the Draft Final Operable Unit (OU) 5 Remedial Investigation (RI)
Report.

Completed the Draft Final OU 6 Baseline Human Health Risk Assessment Work
Plan.

Completed the Draft OU 5 Proposed Plan.
Completed the Final Petroleum Cleanup Site Characterization Plan.
Completed the Draft Petroleum Cleanup Corrective Action Plan.

Completed contractor negotiations for the Site 12 source control measure and
remediation of Naval Exchange (NEX) gas station soils.

Completed contractor negotiations for the Site 9 source control measure.

Continued horizontal conduit study activities and preparation of the Phase I Report
and Phase II Field Work Plan.

Continued Site-Wide Ecological Assessment (SWEA) activities and preparation of
the Draft Phase I SWEA Investigation Report.

Quarterly sampling activities started September 16, 1993 and are expected to last
through October 8, 1993.

Field work for additional investigations of inferred sources and OU 1/OU 5
additional characterization activities were conducted in September 1993.

Reports Submitted and Meetings

Meetings:

A project manager/regulatory agency meeting was held September 9, 1993 at the
EPA offices in San Francisco.



A meeting between the Navy and EPA was held September 29, 1993 at the offices
of EPA in San Francisco to discuss regional remedial design and inferred sources
issues.

A meeting between the Navy, EPA, and MEW companies was held September 30,

1993 at the Navy WESTDIV offices in San Bruno to discuss regional remedial
design and inferred sources issues.

Submittals:
The Draft Final OU 5 RI Report was submitted September 11, 1993.

The Final Additional Investigation of Inferred Sources Field Work Plan was
submitted September 23, 1993.

The Final RD/RA Work Plan for West-Side Aquifer Source Remediation was
submitted October 1, 1993.

The Draft Final OU 6 Baseline Human Health Risk Assessment Work Plan was
submitted October 1, 1993.

The Draft OU 5 Proposed Plan was submitted October 1, 1993.

The Final Petroleum Cleanup Site Characterization Plan was submitted October 1,
1993,

The Draft Petroleum Cleanup Corrective Action Plan was submitted October 1,
1993.

Problems Encountered and Resolutions

Issues regarding future land use assumptions, risk exposure scenarios, and cleanup
levels are still not resolved. Resolution of these issues is necessary in order to
finalize the OU 5 reports and the Petroleum Corrective Action Plan.

Reports and Activities for the October/November Submittal

A Technical Review Committee (TRC) meeting is scheduled for October 4, 1993 at
Building 23, NAS Moffett Field.

An Open House is scheduled from 4:00 to 8:00 pm on October 5, 1993 at the
Eagles and Anchors Club, NAS Moffett Field.

A site-wide ecological assessment meeting is scheduled for 9:30 am on October 19,
1993 at the Regional Water Quality Control Board offices.

The next project manager/regulatory agency meeting is scheduled for 1:00 pm on
October 19, 1993 at the Regional Water Quality Control Board offices.

A technical exchange meeting is scheduled for 9:30 am on October 20, 1993 at the
offices of Canonie Environmental Services, Inc. in Mountain View,
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. The Final OU 6 Baseline Human Health Risk Assessment Work Plan is scheduled
for submittal November 1, 1993.

. The Draft Phase I SWEA Investigation Report is scheduled for submittal November
22, 1993.
. Excavation and remediation of Site 12 soils and remediation of NEX gas station

soils is scheduled to begin in October 1993.

. A Pre-construction meeting for Site 9 source control measure is scheduled for
October 19, 1993.

. Quarterly sampling activities will continue in October and are scheduled for
completion October 8, 1993,

Key Personnel Chan

. None

Chemical La torv D tatus R

. Laboratory data from the May/June quarterly sampling of CLEAN wells and from
SWEA field investigations are being validated and entered in the CLEAN database.

Percent f Project Completion

A ELIVERABLE PERCENTAGE
MPLETE

. Draft Remedial Investigation Report OU 1 100%
. Draft Final Remedial Investigation Report OU 1 100%
. Final Remedial Investigation Report OU 1 100%
. Initial Screening of Technologies Report QU 1 100%
. Draft Feasibility Study Report for QU 1 100%
. Draft Proposed Plan for OU 1 100%
. Draft Final Feasibility Study Report for OU 1 20%
. Draft Final Proposed Plan for OU 1 20%



ouz2

Draft Remedial Investigation Report OU 2
Draft Final Remedial Investigation Report OU 2
Final Remedial Investigation Repoft Oou2
Initial Screening of Technologies OU 2

Draft Feasibility Study OU 2

Revised Draft Feasibility Study OU 2

Draft Proposed Plan OU 2

Revised Draft Proposed Plan OU 2

OU 2 Field Work Plan

Draft RD/RA Work Plan for OU 2-WEST
Draft Final RD/RA Work Plan for OU 2-WEST
Final RD/RA Work Plan for OU 2-WEST

OU 4 AND WEST-SIDE AQUIFER

Draft Remedial Investigation Report OU 4

Draft Final Remedial Investigation Report OU 4

Final West-Side Aquifer Characterization Report

Initial Screening of Technologies OU 4

Draft Feasibility Study OU 4

Draft Proposed Plan OU 4

OU 4 Field Work Plan

OU 4 Field Work

Draft West-Side Aquifer Field Investigation Technical Memorandum
Final West-Side Aquifer Field Investigation Technical Memorandum
Draft RD/RA Work Plan for West-Side Aquifer Source Remediation

Draft Final RD/RA Work Plan for West-Side Aquifer Source Remediation

Final RD/RA Work Plan for West-Side Aquifer Source Remediation

100%
100%
100%
100%
100%

20%
100%
100%

100%
100%
100%

100%
100%
100%
100%
100%
100%
100%
100%
100%

90%
100%
100%

50%



Ous

OuU 6

Draft Remedial Investigation Report OU 5
Draft Final Remedial Investigation Report OU §
Draft Feasibility Study Report OU 5

Draft Proposed Plan OU 5

QU 6 Draft Field Work Plan
(subsequent submittals included with Site-Wide Ecological Assessment)

Draft OU 6 Remedial Investigation Work Plan
(for human health risk assessment)

Draft Final OU 6 Remedial Investigation Work Plan
(for human health risk assessment)

Final OU 6 Remedial Investigation Work Plan
(for human health risk assessment)

PHASETANDII

Phase I tank removal tasks

Phase I tank location wells

Phase II tank removal tasks

Phase 1I tank location wells

Draft Phases I and II Tank and Sump Report

Final Phases I and II Tank and Sump Report

Phase Il Tank and Sump Soils Profiling

Phase II Tank and Sump Soil Disposal

Additional Tank and Sump Investigations Field Work Plan
Additional Tank and Sump Investigations

Draft Addittonal Tank and Sump Field Investigation Technical
Memorandum

Final Additional Tank and Sump Field Investigation Technical
Memorandum

100%
100%

50%
100%

100%

100%

100%

20%

100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%

100%



BUILDING 29

*

Building 29 Field Work Plan
Building 29 Area Field Investigations
Draft Building 29 Area Report

Final Building 29 Area Report

SITES 8 AND 9

L]

L]

Sites 8 and 9 Source Control Evaluations (Action Memoranda)
Sites 8 and 9 Source Control Evaluations

Site 9 Field Work Plan

Site 9 Field Investigations

Draft Site 9 Source Control Investigation Technical Memorandum
Final Site 9 Source Control Investigation Technical Memorandum

Site 9 Source Control Designs

SITES 12 AND 14

IS8 AND IS9

*

*

Sites 12 and 14 Sourcc Control Evaluations (Action Memorandum)
Sites 12 and 14 Source Control Evaluations

Draft Site 14 South Field Investigation Technical Memorandum
Final Site 14 South Field Investigation Technical Memorandum
Sites 12 and 14 Source Control Designs

Sites 12 and 14 Source Control Specifications

IS8 and 1S9 Field Work Plans
IS8 and 1S9 Field Investigations
IS8 and IS9 Reports

100%
100%
100%
100%

100%
100%
100%
100%
100%
100%
100%

100%
100%
100%
100%
100%
100%

100%
100%
100%



NORTH BASE AREA

North Base Area Field Investigations

North Base Area Field Investigations Report

North Base Area Additional Investigations Field Work Plan
North Base Area Additional Investigations

ADDITIONAL SITE INVESTIGATION

Additional Site Investigation Field Work Plan
Additional Site Investigations

Draft Site Investigation Report

Draft Final Site Investigation Report

Additional Site Investigation Field Work Plan Amendment

Site-Wide Quality Assurance Project Plan

Site-Wide Field Sampling Plan

Site-Wide Health and Safety Plan

Site-Wide Ecological Assessment Draft Final Field Work Plan
Site-Wide Ecological Assessment Final Field Work Plan

MISCELLANEOUS

Abandonment of Known Wells

Investigation of Suspect Wells

Technical Memorandum on Geology and Hydrogeology

Draft Preliminary Assessment/Site Inspection (PA/SI) Work Plan

Draft Final Additional Investigation of Inferred Sources
(formerly PA/SI) Work Plan

100%
100%
100%
100%

100%
100%
100%
100%
80%

100%
100%
100%
100%
100%

100%
100%
100%
100%
100%



. Final Additional Investigation of Inferred Sources
(formerly PA/SI) Work Plan

. Draft Horizontal Conduit Study Work Plan
. Final Horizontal Conduit Study Work Plan

PETROLEUM SITES
. Draft Petroleum Cleanup Site Characterization Report
. Final Petroleum Cleanup Site Characterization Report

. Draft Petroleum Corrective Action Plan

o=}

100%

100%
100%

100%
100%
100%



